

** *Milestones are tied to local go-live dates*

Clear all slicers

Risk Indicator

Deselect all

At Risk

Not At Risk

REGION_CODES, SITE_CODES

Europe

FY Group, Fiscal Year

All


Global Roadmap


Initiative-Project

Sites

Global DDT Roadmap

Project Health *Stacked milestones▲Amber▲Completed▲Green▲Red▲Unassigned





Americas

Brooklyn Park (BP)

Buenos Aires (BA)

Lexington (LEX)

Naucalpan (Mexico)

Thousand Oaks (TO)

Asia-Pacific

Singapore

Osaka (Japan)

Tianjin (China)

Yaroslavl (Russia)

Bekasi (Indonesia)

Hikari (Japan)

Europe

Bray (Ireland)

Oranienburg (Germany)

Grange Castle (Ireland)

Singen (Germany)

Linz (Austria)

Neuchatel (Switzerland)

Vashi (India)

Clear all slicers

Sites

Brooklyn Park (US)

Lexington (US)

Naucalpan (Mexico)

Thousand Oaks (US)

Buenos Aires...

Completed

Ongoing

SITE_CODES


All

FY Group, Fiscal Year

All


Americas

Project Health Amber Completed Green Red Unassigned




Brooklyn Park (US)

Project Health Amber Completed Green Red Unassigned



Lexington (US)

Project Health Amber Completed Green Red Unassigned



Clear all slicers

Sites

Americas


FY Group, Fiscal Year

All

Ongoing

Naucalpan (Mexico)

Project Health Amber Green



Clear all slicers

Sites

Americas

FY Group, Fiscal Year


All

Completed

Ongoing

Thousand Oaks (US)

Project Health Amber Completed Green Red Unassigned



Clear all slicers

Sites

Americas

FY Group, Fiscal Year

All


Completed

Ongoing

Buenos Aires (Argentina)

Project Health Completed Unassigned

Project	2023		2024				2025				2026			
	Quarter 3	Quarter 4	Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1	Quarter 2	Quarter 3	Quarter 4
▼ Local (11 items)														
New Isolator for Sterility Area														
Testo Saveris V6 - Environmental monitoring system														
LabX 13 - Lab benchtop system upgrade														
BMS - Jhonson Controls building management System														
PharmSpec - CSV														
DensiCHEK - Vitek 2 C peripherals														
Security Camera Upgrade - Server replacement														
Gen5 & Veeam Backup 13 - CSV														
New Waters HPLC - Empowers														
SAIL														
Veeam Backup 13 - CSV														
▼ In Demand (1 items)														
GLIMS Buenos Aires Implementation -														



Clear all slicers

Sites

Asia - Pacific

FY Group, Fiscal Year


All

Completed

Ongoing


Singapore

Project Health Amber Completed Green Unassigned



Tianjin (China)

Project Health Amber Completed Green Unassigned



Clear all slicers

Sites

Asia - Pacific

FY Group, Fiscal Year


All


Ongoing

Bekasi (Indonesia)

Project Health Amber Green Unassigned

Project	2026				2027	
	Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1	Quarter 2
▼ Local (2 items)						
Bekasi-GAMED server refresh						
Project Takami						
▼ Bekasi-OT Network (1 items)						
Bekasi-Project Phoenix & Facility Enhanacement						
▼ In Demand (1 items)						
Bekasi-OT Network						
▼ NinjaOne (1 items)						
NinjaOne Deployment						
▼ Paperless Operations (1 items)						
eForms and eLogbooks						





Clear all slicers

Sites

Asia - Pacific

FY Group, Fiscal Year

All

Completed

Ongoing

Yaroslavl (Russia)

Project Health Amber Completed Green

Project	2025	2026			
	Quarter 4	Quarter 1	Quarter 2	Quarter 3	Quarter 4
▼ Local (13 items)					
OBS/OBR Network Disconnect in Russia					
Cisco and VMWare support					
Global eQMS for Takeda Pharma LE					
1C ERP setup for validation batches (Evvie LE)					
Local eQMS (odg assist) Wave 1					
3d tour Yaroslavl web site rollout in cloud					
Kvinta L4 serialization API setup for BI dashboards					
ODG assist data base replication setup for BI dashboards					
1C ERP new instance for Evvie (2 Wave)					
SLA setup for 1C ERP Wave 1					
Systech replacement					
1C data extractor implementation for BI reports					
Critical Information Infrastructure (CII) project					
▼ In Demand (4 items)					
Software for artworks					
Yarmfg.com local domain transition from Takeda LE to Evvie LE					
HR electronic doc flow setup for Evvie LE					

Sites

Yaroslavl...

Bray (Ireland)

Grange Castle..

Linz (Austria)

Singen...

Neuchatel...

Oranienburg...

Vashi (India)

Clear all slicers

Completed

Ongoing

SITE_CODES


All


FY Group, Fiscal Year

All

Europe


Project Health Amber Completed Green Red Unassigned





Grange Castle (Ireland)

Project Health Amber Completed Green Red Unassigned



Clear all slicers

Sites

Europe

FY Group, Fiscal Year


All

Completed

Ongoing

Linz (Austria)

Project Health Completed Green Unassigned



Clear all slicers

Sites

Europe

FY Group, Fiscal Year


All



Ongoing

Singen (Germany)

Project Health Amber Green Unassigned



Clear all slicers

Sites

Europe

FY Group, Fiscal Year

All



Completed

Ongoing

Neuchatel (Switzerland)

Project Health Amber Completed Green Unassigned

Project	2023	2024				2025				2026				2027				2028				2029
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
▼ Labware (GLIMS) (2 items)																						
NE NFA Digital Program - SPOT 1051867																						
NE LabWare Equipment Interfaces - SPOT																						
▼ Local (13 items)																						
NE MS Digital TWIN - SPOT 1046377																						
NE TRACKWISE																						
NE Quality																						
NE Manufacturing																						
NE ARIBA																						
NE AOS Booster																						
NE SPOT																						
NE LMS																						
NE MS																						
NE SITE																						
NE ENGINEERING																						
NE NPI TAK-755																						
NE Digital Competency Growth FY26																						
▼ Bio3 (1 items)																						

Clear all slicers

Sites

Europe


FY Group, Fiscal Year

All

Ongoing

Oranienburg (Germany)

Project Health Amber Green Red Unassigned



Clear all slicers

Sites

Europe


FY Group, Fiscal Year

All

Ongoing

Vashi (India)

Project Health Green Red Unassigned



LEVEL1_KEY	Initiative	Project ID	Project	SPOT
DDTGMPORT-1	MES	DDTBP-35	BP MES Integration	
DDTGMPORT-1	MES	DDTBP-68	BP MES Train 2 Adcetris cAC10 Intermediate	
DDTGMPORT-1	MES	DDTBP-7	BP MES Platform Upgrade	
DDTGMPORT-1	MES	DDTBP-76	BP MES TAK226	
DDTGMPORT-1	MES	DDTBRY-1	IE BRAY Siemens MES Upgrade	
DDTGMPORT-1	MES	DDTBRY-18	IE BRAY EBR Development	
DDTGMPORT-1	MES	DDTGC-15	TILGC - MES - MBR Migration from 3.1 to 3.3 - SPOT-1052454	1052454
DDTGMPORT-1	MES	DDTLNZ-20	Implementation of weighing operations in PAS-X	
DDTGMPORT-1	MES	DDTLNZ-21	eLogbook integration in production departments using PAS-X	
DDTGMPORT-1	MES	DDTLNZ-23	MES PAS-X upgrade (TT2.1 - TT2.4)	
DDTGMPORT-1	MES	DDTLNZ-26	MES Sterile TAK-299 MBR development	
DDTGMPORT-1	MES	DDTLNZ-41	MES SAP interface optimization	
DDTGMPORT-1	MES	DDTMBO-10	1052852 - MES - MBO - 400SW Downstream Ops (Site Budget)	
DDTGMPORT-1	MES	DDTMBO-21	1050194 - DDT - MES - MBO - 400SW Upstream Ops	
DDTGMPORT-1	MES	DDTTJ-16	Light MES	
DDTGMPORT-1	MES	DDTTO-17	TO MES Adynovate DS - SPOT 1043819	1043819
DDTGMPORT-1	MES	DDTTO-2	TO MES Filling Line - SPOT 1039506	1039506
DDTGMPORT-1	MES	DDTTO-3	TO MES Elaprased DS - SPOT 1024096	1024096
DDTGMPORT-1	MES	DDTVAS-2	VAS-Light MES-SPOT-1060591	1060591
DDTGMPORT-1	MES	NEUCHDDT-15	NE NFA Digital Program - SPOT 1051867	1051867
DDTGMPORT-1	MES	NEUCHDDT-8	NE MES PASX	
DDTGMPORT-10	Takami	DDTBP-13	BP Takami SAP S4 Hana	
DDTGMPORT-10	Takami	DDTBP-3	BP Replenishment Inventory Management	
DDTGMPORT-10	Takami	DDTBRY-20	IE BRAY Takami Rollout	
DDTGMPORT-10	Takami	DDTMBO-8	1060746 - MBO - DD&T - Project Takami	
DDTGMPORT-10	Takami	DDTNAU-9	TAKAMI Implementation	
DDTGMPORT-10	Takami	DDTORA-6	Global - Takami	
DDTGMPORT-10	Takami	DDTSG-7	Takami - SAP S4/HANA	
DDTGMPORT-10	Takami	DDTSNG-7	SIN - Takami Programm Singen - 1060656	
DDTGMPORT-10	Takami	DDTTJ-15	Takami Tianjin	
DDTGMPORT-10	Takami	DDTTO-58	TO Takami	
DDTGMPORT-10	Takami	DDTVAS-14	Vashi-Takami	