

Initiative Roadmap View

Screen mockups, explanations, and workflow for Roadmap, Status KPIs, Gantt + Budget, and Budget.

- Roadmap
- Status KPIs
- Gantt + Budget
- Budget

What this view is

The Initiative Roadmap view is how a Site Head or GSQ executive sees work on the six Big Rocks across FY2026–FY2028+, then checks heat, dates, and money without leaving the Glass.

Live tabs in this view:

- **Roadmap** — One pager grid (SharePoint OnePager)
- **Status KPIs** — counts from the same list
- **Gantt + Budget** — FY26–FY30 bars plus SPOT sidebar
- **Budget** — finance-first SPOT roll-up

Sourced snapshot · 13 Sep 2026

- All Sites TOTAL CAPEX **\$15,069,520**
- All Sites TOTAL OPEX **\$3,540,483**
- Approved CAPEX **\$10,892,851**
- 58 SPOT projects · 75 roadmap rows Integration needed
- THO Elaprased money row: **DDTTO-3 / SPOT 1024096 / TOTAL CAPEX \$0**
- THO APMS: **DDTTO-54 / SPOT 1051357**
- Product investment remains **SPOT 1063647** (\$168,000, excluded from site rollups)

Bar lengths on Status KPIs charts are chrome only. Live initiative counts come from SharePoint OnePager and are not invented here. Roadmap cards use harvested THO SPOT and gap rows.

WORKFLOW

How a Site Head reads the roadmap

30–45 minutes before a Thursday business review, or a 5-minute executive scan.

This site

Network / All Sites

Recommended path

Step 1

Set SITE

ALL SITES for network money, or THO · Thousand Oaks for the plant.



Step 2

Status KPIs

Read Projects, On Track, At Risk / Delayed. Click a tile.



Step 3

Roadmap

The filter lands on the One pager. Open the Elaprased card.



Step 4

Gantt + Budget

Confirm SPOT 1024096 dates versus the \$0 CAPEX row.



Step 5

Budget

If the question is money-first, stay on the Budget tab.

Sidecar / card click does not write Jira or SPOT. Drag on Roadmap updates Big Rock × FY mapping only.

Do not confuse these keys

- Golden thread display may still show **TO MES Elaprased DS · DDTTO-12 · SPOT 1024096**.
- SPOT Budget harvest is **DDTTO-3 / 1024096 / TOTAL CAPEX \$0**.
- Do not invent a second Elaprased SPOT.
- APMS Thousand Oaks is **DDTTO-54 / 1051357**, not an older 1041357 mock ID.

Jira host is onetakeda.atlassian.net. SPOT host is tospot.azurewebsites.net. Both stay read-only in the Glass.

T

SITE

THOUSAND OAKS · THO

GSQ DD&T Executive Platform

Portfolio Health

Roadmap

Status KPIs

Gantt + Budget

Budget

Risks

Capability

Ask Copilot

Site input

Search project

All fiscal years

All platforms

All status

All capabilities

Layout writes Big Rock × FY mapping only

One Day Batch Release

Lab of the Future

Predictive Maintenance

Rapid Digital Tech Transfer

Inventory Optimization

Power of Digital Twins

FY2026 BUILD FOUNDATION

MES · Elaprse

DDTTO-3 · SPOT

1024096 · \$0

MES · Adynovate DS

DDTTO-17 · SPOT

1043819 · \$1,505,000

No mapped card in this cell until SharePoint OnePager places it

APMS · Thousand Oaks

DDTTO-54 · SPOT

1051357 · \$273,470

TO SAIL · Elaprse

DDTTO-53 · Integration needed

TO SAIL · FDP

DDTTO-57 · Integration needed

TO Takami

DDTTO-58 · Integration needed

No mapped card in this cell until SharePoint OnePager places it

FY2027 SCALE AND INTEGRATE

DP Forms Paperless

DDTTO-22 · SPOT

1051022 · \$103,200

No mapped card in this cell until SharePoint OnePager places it

No mapped card in this cell until SharePoint OnePager places it

TO SAIL · Adynovate

DDTTO-55 · Integration needed

No mapped card in this cell until SharePoint OnePager places it

Project Phoenix THO

DDTTO-25 · SPOT

1056412 · \$1 CAPEX

FY2028 AND BEYOND TRANSFORM AND OPTIMIZE

No mapped card in this cell until SharePoint OnePager places it

No mapped card in this cell until SharePoint OnePager places it

No mapped card in this cell until SharePoint OnePager places it

No mapped card in this cell until SharePoint OnePager places it

No mapped card in this cell until SharePoint OnePager places it

No mapped card in this cell until SharePoint OnePager places it

Global Solutions

MES

LIMS

SAP

Takami

SAIL

LPMS

APMS

RTMS

COMOS

Smart QC

LabX

Veeva eQMS

Discoverant

OptTracker

SIMCA Online

Legend: ● On Track ● At Risk ● Delayed

Cards shown are harvested THO SPOT / gap rows. Live cells come from SharePoint OnePager. Golden thread display may still show DDTTO-12 for Elaprse; the SPOT Budget row is DDTTO-3 / 1024096.

1

Site selector
Header SITE filters every tab. THO shows Thousand Oaks · THO.

2

Six Big Rocks × FY
FY2026 Build Foundation, FY2027 Scale and Integrate, FY2028+ Transform.

3

Selected card
MES · Elaprse sidecar: DDTTO-3, SPOT 1024096, TOTAL CAPEX \$0.

4

Global Solutions rail
North Star chips filter the grid. MES is selected in this mockup.

5

Integration needed
SAIL and Takami THO rows have Jira keys and no SPOT ID.

GSQ DD&T Executive Platform · live workbench mockup · English only · Do not write Jira dates/status or SPOT money from this app

Initiative Roadmap · 3 / 6

T

SITE
THOUSAND OAKS · THO

GSQ DD&T Executive Platform

Portfolio Health

Roadmap

Status KPIS

Gantt + Budget

Budget

Risks

Capability

Ask Copilot

Site input

Where the portfolio stands today

THOUSAND OAKS counts come from the SharePoint One pager list. Click a tile to filter Roadmap.

Live count
PROJECTS

Live count
ON TRACK

Live count
STARTED

Live count
AT RISK / DELAYED

Live %
ON-TRACK %

Portfolio health mix

Donut = On Track · Started · At Risk · Delayed.
Centre number = mapped initiatives for the selected site.
Totals must equal the filtered Roadmap card count.

Execution by Big Rock

One Day Batch Release

Lab of the Future

Predictive Maintenance

Rapid Digital Tech Transfer

Inventory Optimization

Power of Digital Twins

Bar length is a layout stand-in. Live values are OnePager counts per Big Rock.

Delivery health by fiscal year

FY2026

FY2027

FY2028

Stack = On Track · Started · At Risk · Delayed. Lengths are chrome only. Live stacks come from OnePager.

One pager coverage

Jira linkage — share of initiatives with a Jira key (opens onetakeda.atlassian.net).

SPOT coverage — share of initiatives with a SPOT ID. Gaps are Integration needed.

Percent bars above are chrome only. Live % is calculated from the One pager list.

- 1

Click a KPI
Applies that status filter and jumps to Roadmap.
- 2

Health mix
On Track, Started, At Risk, Delayed. Centre = mapped initiatives.
- 3

Big Rock bars
Count of OnePager rows in each rock. Must match the grid.
- 4

Coverage
Jira % and SPOT % from the same list. Gaps are Integration needed.

T

SITE
THOUSAND OAKS · THO

GSQ DD&T Executive Platform

Portfolio Health

Roadmap

Status KPIs

Gantt + Budget

Budget

Risks

Capability

Ask Copilot

Site input

Roadmap

FY bars from OnePager + SPOT timelines. Today line required. High-value at risk ≥ \$100,000.

All health

Red

Amber

Green

Unassigned

At risk only

Owned and associated

Initiative and project · April to March	FY26	FY27	FY28	FY29	FY30
MES					
MES · Elaprase · 1024096 · DDTTO-3		Execution end 19			
MES · Adynovate DS · 1043819 · DDTTO-17				Start 4 Jan	
APMS					
APMS · Thousand Oaks · 1051357 · DDTTO-54			Finish 28 May 2027		
CIM · Project Phoenix					
Project Phoenix Thousand Oaks · 1056412			30 Jun 2025 – 16 Apr		
Paperless Operations					
DP Forms Paperless · 1051022 · DDTTO-22			SPOT dates		
No dates reported					
TO SAIL / Takami rows without a SPOT timeline			Inter		

Today = red line · Bar colour = delivery health · Grey = Unassigned / SPOT Active without OnePager status

Download CSV

SPOT BUDGET · THO · 2026-09-13

Thousand Oaks budget

TOTAL CAPEX
\$1,881,671

TOTAL OPEX
\$212,359

APPROVED CAPEX
\$835,416

SPOT PROJECTS
12

INTEGRATION NEEDED
5

CURRENCY
USD

Top TOTAL CAPEX
1043819 · MES Adynovate DS
\$1,505,000
1051357 · APMS Thousand Oaks
\$273,470
1051022 · DP Forms Paperless
\$103,200
Financials are read-only. Corrections happen in SPOT.

- 1

Timeline

FY26–FY30, April–March. Today line is required.
- 2

Elaprase bar

SPOT 1024096 execution end 19 Oct 2026.
Project end 29 Jan 2027.
- 3

APMS bar

SPOT 1051357 · 27 Aug 2024 – 28 May 2027.
- 4

Sidebar

Same site SPOT totals as of 13 Sep 2026.
Read-only.
- 5

No dates

Gap rows (SAIL / Takami) sit in No dates reported.

T

SITE ALL SITES

GSQ DD&T Executive Platform

Portfolio Health

Roadmap

Status KPIs

Gantt + Budget

Budget

Risks

Capability

Ask Copilot

Site input

SPOT PORTFOLIO CENTER

All Sites budget

TOTAL CAPEX and TOTAL OPEX from the SPOT Budget tab, converted to USD, as of 2026-09-13.

TOTAL CAPEX
\$15,069,520

TOTAL OPEX
\$3,540,483

APPROVED CAPEX
\$10,892,851

SPOT PROJECTS
58

INTEGRATION
NEEDED
75

SITES WITHOUT SPOT
IDS
10

Site totals in USD

Site	SPOT projects	TOTAL CAPEX	TOTAL OPEX	Approved CAPEX	Missing SPOT IDs
Osaka · OSA	9	\$4,369,091	\$51,645	\$2,158,893	4 Integration needed
Neuchatel · NEU	11	\$3,549,735	N/A	\$328,700	4 Integration needed
Thousand Oaks · THO	12	\$1,881,671	\$212,359	\$835,416	5 Integration needed
Tianjin · TJN	2	\$1,873,275	\$3,128	\$1,855,634	16 Integration needed
Vashi · VAS	7	\$1,460,680	\$66,229	\$1,434,835	2 Integration needed
Grange Castle · GRA	7	\$1,303,186	\$29,691	\$3,449,040	—
Singen · SNG	4	\$513,671	\$3,177,431	\$602,857	2 Integration needed
Bray · BRY	6	\$118,211	N/A	\$227,476	3 Integration needed
Lexington · LEX	0	—	Integration needed	—	—
Brooklyn Park · BRP	0	—	Integration needed	—	16 Integration needed

Book rates EUR 1.0957, INR 0.01171, CNY 0.13895, USD 1.00. SPOT 1063647 (GSQ DD&T Executive Platform MVP, TOTAL CAPEX \$168,000) is excluded from site rollups. Sites with no harvested SPOT row: BEK, BRP, BUE, HIK, LEX, LIN, NAU, ORA, SGP, YAR.

- 1

Network totals
\$15,069,520 CAPEX · \$3,540,483 OPEX · \$10,892,851 approved.
- 2

Exclude 1063647
Product TOTAL CAPEX \$168,000 stays out of site rollups.
- 3

Empty sites
BEK, BRP, BUE, HIK, LEX, LIN, NAU, ORA, SGP, YAR show Integration needed.
- 4

Open SPOT
Button opens tospot.azurewebsites.net/portfolio-center.