

DD&T Roadmap

As of 31 Aug 2026

● Live snapshot

Data to 1 Sept 2026, 12:39 UTC

Overview

Global Roadmap

Initiatives

Regions

Sites

Data

Risk: **All** At Risk Not At RiskScope: **Ongoing** Completed All

Region: All ▾

Site: All ▾

FY: All ▾

Global DDT Roadmap 34 programmes · 573 projects · 92 at risk

● On Track ▲ Monitor Closely ◆ Leadership Attention Required ● Blocked Pending Dependency ○ No Status Reported ✓ Complete ✕ Cancelled

Timeline	FY24				FY25				FY26				FY27				FY28				FY29				FY30		
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
◆ MES 32								●● SNBRP		Today ▲ 3		◆ THO	●● 2 OSA			●●● VASTJNB											
◆ Paperless Operations 26								◆ 4	●● BRREULIN	✓		▲ 2	●● SGP2				●● 2 THO										
◆ ODBR 22								◆ LIN		▲ 2	▲ BRY					● SGP					● 3						
▲ Takami 16														● HIK		▲ 3	● 2	● 2	● 3		▲ 2						
◆ CIM - Project Phoenix 16								▲ 2	▲ TJG	◆ RA	● LEX		▲ 3	● BRP		● 2											
▲ Labware (GLIMS) 15					● NEU		● LEX		▲ 2	● THO	▲ 2	●● SNB	● VAS			○ TJN											
◆ SAIL 13									◆ 2	▲ TJN	○ NIK	● BRY	● VAS	● OSA	● BRP		▲ SNG										
▲ OT Cybersecurity Remediation 13					● TJN			▲ BRY	● SGP	● 5	▲ 2	● BRP															
▲ Lab of the Future 10					● LIN	● GRA		▲ BRY					● SNG				● 2							▲ LEX			
◆ Veeva eQMS 9										○ BRY	● NEU	◆ 2	● TJN				▲ 3	● HIK									
● Labware EM (MODA exit) 8											● SNG			● 2		● 3		○ BRP									
◆ OTE 7								◆ 2						◆ ORA													

● NYMI 7	SNGGRA SGP ✓ BRP2 THO
◆ APMS 7	OSA LEXSGP ▲ BRP THO
● Acronis 7	BRY 2 2 2
▲ RTMS 6	BRP LEX NEU SGP THO
● Fabriq 6	THO 2 TJN 2
● NinjaOne 6	SGPTJN2 HIK
● LPMS 5	LIN NELOSA
● EIMS 4	HIK OSA LEX SGP
▲ Data Quality & AI for Data 4	TJN 2
● Bio3 1	THO ✓ NEU
◆ Data Analytics, Predictive Insig... 1	NAU
● Smart QC 1	NEU
● AI Strategy & Agentic AI 1	VAS
◆ Inventory Optimization 1	BRP
○ STRIVE 0	
○ GME 0	
○ Kizuna 0	
○ Data Office 0	
○ AIDA 0	
○ Qlik exit 0	
○ Project LOTUS 0	

○ Privileged Access (HashiCorp) 0	
◆ Site-led (329 items)	17 sites · delivered outside global program
◆ Grange Castle 78	
◆ Bray 46	
▲ Lexington 39	
▲ Thousand Oaks 24	
◆ Yaroslavl 19	
▲ Oranienburg 17	
● Brooklyn Park 16	
● Linz 14	
● Buenos Aires 11	
▲ Singen 10	
▲ Singapore 9	
◆ Hikari 9	
▲ Neuchatel 8	
● Osaka 8	
◆ Tianjin 8	
▲ Naucalpan 7	
● Bekasi 6	
No dates reported (2): MetrIQ · Electronic Lab Notebook (ELN) - Wave2	

These have no plottable span. The reference report renders them as empty lanes.

► Table view — 35 lanes, 573 projects

Reading this chart

A programme bar spans its projects' earliest start to latest go-live; most are rolled up rather than authored, and render slightly muted. Triangles and diamonds are per-site go-lives, labelled with the site code — a number instead of a code means several collapsed at that point. Health is shown by colour *and* glyph everywhere, because red and green are not reliably distinguishable for around 8% of male viewers.