

DD&T Roadmap

As of 31 Aug 2026 ● Live snapshot Data to 1 Sept 2026, 12:40 UTC

- Overview
- Global Roadmap
- Initiatives
- Regions
- Sites
- Data

Initiatives

Every status here is rolled up from linked projects — no feed exposes an authored initiative RAG.

◆ MES 32 projects · 14 sites	◆ Leadership Attention Required
◆ Paperless Operations 28 projects · 15 sites	◆ Leadership Attention Required
◆ ODBR 22 projects · 8 sites	◆ Leadership Attention Required
◆ CIM - Project Phoenix 16 projects · 11 sites	◆ Leadership Attention Required
◆ SAIL 13 projects · 9 sites	◆ Leadership Attention Required
◆ Veeva eQMS 9 projects · 9 sites	◆ Leadership Attention Required
◆ OTE 7 projects · 3 sites	◆ Leadership Attention Required
◆ APMS 7 projects · 6 sites	◆ Leadership Attention Required

◆ Data Analytics, Predictive Insights and AOS

1 project · 1 sites

◆ Leadership Attention Required

◆ Inventory Optimization

1 project · 1 sites

◆ Leadership Attention Required

▲ Takami

16 projects · 13 sites

▲ Monitor Closely

▲ Labware (GLIMS)

16 projects · 12 sites

▲ Monitor Closely

▲ OT Cybersecurity Remediation

13 projects · 12 sites

▲ Monitor Closely

▲ Lab of the Future

10 projects · 7 sites

▲ Monitor Closely

▲ RTMS

6 projects · 5 sites

▲ Monitor Closely

▲ Data Quality & AI for Data

4 projects · 4 sites

▲ Monitor Closely

○ STRIVE

0 projects

○ No Status Reported

○ GME

0 projects

○ No Status Reported

○ Kizuna

0 projects

○ No Status Reported

○ Data Office

0 projects

○ No Status Reported

○ AIDA 0 projects	○ No Status Reported
○ Qlik exit 0 projects	○ No Status Reported
○ MetriQ 0 projects · no dates reported	○ No Status Reported
○ Project LOTUS 0 projects	○ No Status Reported
○ Privileged Access (HashiCorp) 0 projects	○ No Status Reported
○ Electronic Lab Notebook (ELN) - Wave2 0 projects · no dates reported	○ No Status Reported
● Labware EM (MODA exit) 8 projects · 8 sites	● On Track
● NYMI 8 projects · 7 sites	● On Track
● Acronis 7 projects · 7 sites	● On Track
● Fabriq 6 projects · 6 sites	● On Track
● NinjaOne 6 projects · 6 sites	● On Track
● LPMS 5 projects · 3 sites	● On Track

● EIMS 4 projects · 4 sites	● On Track
● Bio3 2 projects · 2 sites	● On Track
● Smart QC 1 project · 1 sites	● On Track
● AI Strategy & Agentic AI 1 project · 1 sites	● On Track
◆ Site-local initiatives — not a programme 339 projects · 17 sites	◆ Leadership Attention Required