

DD&T Roadmap

As of 31 Aug 2026 ● Live snapshot Data to 1 Sept 2026, 12:42 UTC

- Overview
- Global Roadmap
- Initiatives
- Regions
- Sites**
- Data

Sites

Americas

5 sites

Lexington (LEX)	54 active
15 programme-aligned · 39 site-led	5 at risk
Thousand Oaks (THO)	44 active
20 programme-aligned · 24 site-led	13 at risk
Brooklyn Park (BRP)	43 active
27 programme-aligned · 16 site-led	3 at risk
Naucalpan (NAU)	13 active
6 programme-aligned · 7 site-led	3 at risk
Buenos Aires (BUE)	12 active
1 programme-aligned · 11 site-led	0 at risk

Asia-Pacific

6 sites

Tianjin (TJN)	29 active
21 programme-aligned · 8 site-led	5 at risk

Osaka (OSA)

20 programme-aligned · 8 site-led

28 active

1 at risk

Hikari (HIK)

18 programme-aligned · 9 site-led

27 active

3 at risk

Singapore (SGP)

14 programme-aligned · 9 site-led

23 active

2 at risk

Yaroslavl (YAR)

0 programme-aligned · 19 site-led · no programme alignment

19 active

6 at risk

Bekasi (BEK)

3 programme-aligned · 6 site-led

9 active

1 at risk

Europe

7 sites

Grange Castle (GRA)

12 programme-aligned · 78 site-led

90 active

16 at risk

Bray (BRY)

15 programme-aligned · 46 site-led

61 active

16 at risk

Linz (LIN)

25 programme-aligned · 14 site-led

39 active

7 at risk

Oranienburg (ORA)

7 programme-aligned · 17 site-led

24 active

3 at risk

Singen (SNG)

13 programme-aligned · 10 site-led

23 active

4 at risk

Neuchatel (NEU)

20 active

12 programme-aligned · 8 site-led

3 at risk

Vashi (VAS)

15 programme-aligned · 0 site-led

15 active

1 at risk